

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Setup & Data Preparation	USN-1	As a developer, I can set up the project environment, folder structure, dependencies, workflow, and system architecture.	5	High	R. Susmitha
Sprint-1	Dataset & Model Preparation	USN-2	As a developer, I can prepare the dataset and integrate emotion detection models (BiLSTM/BERT).	5	High	R. Susmitha
Sprint-2	Emotion Detection Module	USN-3	As a user, I can enter my learning challenges and the system detects my emotional state.	5	High	J. Sowmya
Sprint-2	AI Guidance Generation	USN-4	As a user, I receive personalized learning suggestions based on the detected emotion.	3	High	J. Sowmya
Sprint-3	User Interface (Streamlit App)	USN-5	As a user, I can interact with the emotion detection system through a simple Streamlit interface.	5	High	P. Akhila
Sprint-3	Analytics Dashboard & Logging	USN-6	As a user, I can view emotion analytics and stored interaction history through the dashboard.	3	Medium	P. Akhila
Sprint-4	Testing & Validation	USN-7	As a tester, I can verify application functionality using test cases and UAT documentation.	3	High	R. Susmitha
Sprint-4	Documentation & Deployment	USN-8	As a team member, I can prepare final documentation and upload the completed project to GitHub.	2	High	J. Sowmya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	27 June 2026	02 July 2026	10	02 July 2026
Sprint-2	15	6 Days	03 June 2026	08 July 2026	15	08 July 2026
Sprint-3	15	6 Days	09 June 2026	14 July 2026	15	14 July 2026
Sprint-4	10	6 Days	15 June 2026	20 July 2026	10	20 July 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>